

North West Scarborough LIP

Working Committee 3: Health & Wellness

Work Plan: April 2011 – March 2012

Expected outcome of the year	Critical Activities	Milestones (Measure of Success)	Who will do it?	Support needed	Timeline			
					Q1	Q2	Q3	Q4
Coordination mechanism is in place to provide better access to health services	▪ Create an inventory of existing networks among health service providers	Inventory of existing networks in place	Seemi	LIP Staff, Working Committee		x		
	▪ Create an inventory of health related events conducted in the past and planned for the future	Inventory of past health related events	All members of the Working Committee	LIP staff	x			
	▪ Support to organize health related events – fairs, workshops (to build relationships among health service providers and settlement agencies)	Number of events supported by LIP committee	All members of the Working Committee				x	x
	▪ Identify appropriate mechanisms to advocate with government for policy changes	Appropriate mechanism is identified to advocate on policy issues	Working Committee, Maria	Other LIPs		x	x	x
Training and capacity building of settlement workers on health and mental health is initiated	▪ Create an inventory of expertise within Scarborough and surrounding areas	Inventory is in place	Lucetta	LIP staff		x		
	▪ Assess the training needs and explore resources for training programs	Training needs are identified Resources are identified	Lucetta	LIP staff		x		
	▪ Initiate training programs to educate frontline staff of settlement agencies	Training programs conducted	Lucetta	LIP staff, working Committee			x	x
Identify existing resources focus on healthy lifestyle and share among all the stakeholders	▪ Identify available resources and service providers	Inventory is in place (cultural and linguistic accessibility is assessed)	LIP staff	Working Committee		x		
	▪ Identify service needs of immigrants of NW Scarborough	Service needs identified	Working Committee	All the member agencies			x	x
	▪ Support ongoing community education	Website portal is created	Working	All the members		x	x	x

Expected outcome of the year	Critical Activities	Milestones (Measure of Success)	Who will do it?	Support needed	Timeline			
					Q1	Q2	Q3	Q4
	programs	Cross referrals	Committee, LIP staff	of the Council				
Relationship among different stakeholders ¹ is strengthened to support different ethno cultural recreational activities	▪ Identify recreational programs for seniors of different cultural backgrounds	Recreational needs of senior groups are identified	Agencies working with Seniors	Working Committee			x	x
	▪ Renew commitment from schools, faith-based organizations & recreation centres	Inventory of available free space in prepared and shared	LIP staff	Working Committee, Salvation Army		x		
	▪ Connect with the City of Toronto to secure space for culturally oriented recreational activities	# of Parks & Recreation facilities are contacted to acquire additional space and support	Parks & Rec. (to be finalized)	Working Committee		x		
	▪ Identify funding sources for recreational activities for seniors	Funders are identified Negotiations with funders	Lucetta	Working Committee				x

¹ Includes newcomer settlement agencies, recreation centres, community centres, school boards, faith based groups, etc